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ESTIMATE RUN 09/29/2020

ESTIMATE SUMMARY 11:52:43

CONTID: C22557         ESTIMATE NO: 0003 PROG 2005

PCN: 22557-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 34 NORTH OF GRANBY RURAL RESURFACING PERCENT TIME:

PROJECT NO: STR0341-101                   

SH 34 NORTH OF GRANBY RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: GRAND

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,065,972.96 PARTICIPATING $ $ 9,600.00

AWARD PROJECT AMT: 7,604,366.80 NON-PARTICIPATING 1,988,306.04

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -36,625.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.84

FIXED COMPLETION DATE

FIXED COMPLETION DATE

61.11%

3,137,075.02

1,997,906.04

1,997,906.04

1,961,280.26

$

$

$

$

35,640.00

4,893,257.94

4,928,897.94

0.00

4,928,897.94

-114,065.50

0.00

4,814,832.44

0.00

AMOUNT DUE 4,814,832.44 1,961,280.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,961,280.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

118.0 TIME ALLOW: 11/9/2020 ??:??:??

ORIG TIME ALLOW: 10/8/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2020

06/01/2020

09/26/2020

04/02/2020

04/24/2020

05/11/2020

06/01/2020
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PCN: 22557-BID    ESTIMATE RUN 09/29/2020

PROJECT: STR0341-101                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 7,937.000

100.000

202-00240  
 

191,280.608,037.000

2,380.00

8,037.000

SY  

23.80000

0010 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

120,754.000

SF  

0.75000

0015 *Removal of Guardrail Type 3 408.000

3,130.000

202-01130  
 

9,375.703,538.000

8,294.50

3,538.000

LF  

2.65000

0020 *Removal of End Anchorage 4.000

18.000

202-01300  
 

4,840.0022.000

3,960.00

22.000

EACH

220.00000

0025 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

119.00000

0030 *Truck 0.000

0.000

203-01580  
 

0.000.000

0.00

40.000

HOUR

123.00000

0035 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

78.80000

0040 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

314.00000

0045 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

35.00000

0050 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

500.000

LF  

17.50000

0055 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

500.000

LF  

17.50000
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PCN: 22557-BID    ESTIMATE RUN 09/29/2020

PROJECT: STR0341-101                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

35.00000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

78.80000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

213.00000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

80.40000

0080 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

2.000

EACH

227.00000

0085 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

40.000

HOUR

90.00000

0090 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

1,504.000

CY  

90.30000

0095 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

1,540.000

SY  

31.40000

0100 Hot Mix Asphalt (Grading SX) (75) 1,569.600

15,388.650

403-34701  
 

1,117,548.6816,958.250

1,014,112.04

35,472.000

TON 

65.90000

0105 Hot Mix Asphalt (Grading ST)(75) 20,509.690

0.000

403-36701  
 

1,441,831.2120,509.690

0.00

20,509.690

TON 

70.30000

0110 Asphalt Cement Performance Grade (PG 58-28) 1,293.550

0.000

411-03352  
 

523,887.751,293.550

0.00

1,293.550

TON 

405.00000
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PCN: 22557-BID    ESTIMATE RUN 09/29/2020

PROJECT: STR0341-101                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Asphalt Cement Performance Grade (PG 58-34) 89.860

852.000

411-03355  
 

456,802.10941.860

413,220.00

1,937.000

TON 

485.00000

0120 Emulsified Asphalt (Slow-Setting) 10,354.000

4,773.000

411-10255  
 

30,254.0015,127.000

9,546.00

77,645.000

GAL 

2.00000

0125 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

173.000

LF  

22.50000

0130 *Guardrail Type 3 (6-3 Post Spacing) 312.000

2,940.000

606-00301  
 

125,527.203,252.000

113,484.00

3,252.000

LF  

38.60000

0135 *Transition Type 3G 2.000

2.000

606-01370  
 

11,520.004.000

5,760.00

4.000

EACH

2,880.00000

0140 *Transition Type 3H 2.000

2.000

606-01380  
 

6,120.004.000

3,060.00

4.000

EACH

1,530.00000

0145 *Transition Type 3J 0.000

2.000

606-01385  
 

5,910.002.000

5,910.00

2.000

EACH

2,955.00000

0150 *End Anchorage Type 3K 0.000

1.000

606-01390  
 

2,365.001.000

2,365.00

1.000

EACH

2,365.00000

0155 *End Anchorage (Flared) 4.000

17.000

606-02005  
 

90,825.0021.000

73,525.00

21.000

EACH

4,325.00000

0160 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

11.000

EACH

35.00000

0165 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

14.000

EACH

40.00000
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PCN: 22557-BID    ESTIMATE RUN 09/29/2020

PROJECT: STR0341-101                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

156,000.000

LF  

0.12000

0175 *Mobilization 0.600

0.400

626-00000  
 

582,780.001.000

233,112.00

1.000

L S 

582,780.00000

0180 *Public Information Management (Tier III) 71.000

20.000

626-01113  
 

5,751.2091.000

1,264.00

225.000

DAY 

63.20000

0185 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,422.000

GAL 

92.00000

0190 *Pavement Marking Paint (High Build) 1,416.500

727.500

627-00013  
 

60,032.002,144.000

20,370.00

2,290.000

GAL 

28.00000

0195 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

180.000

SF  

20.00000

0200 *Flagging 2,859.000

1,393.500

630-00000  
 

131,827.504,252.500

43,198.50

4,800.000

HOUR

31.00000

0201 Pilot Car Operation CMO #3 182.500

140.000

630-00001  
 

20,317.50322.500

8,820.00

322.500

HOUR

63.00000

0205 *Traffic Control Inspection 20.000

18.000

630-00007  
 

11,210.0038.000

5,310.00

50.000

DAY 

295.00000

0210 *Traffic Control Management 26.000

17.000

630-00012  
 

42,355.0043.000

16,745.00

108.000

DAY 

985.00000

0215 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

6.000

EACH

1,800.00000
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PCN: 22557-BID    ESTIMATE RUN 09/29/2020

PROJECT: STR0341-101                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

350.00000

0225 *Construction Traffic Sign (Panel Size A) 11.000

0.000

630-80341  
 

440.0011.000

0.00

22.000

EACH

40.00000

0230 *Construction Traffic Sign (Panel Size B) 30.500

0.000

630-80342  
 

1,830.0030.500

0.00

64.000

EACH

60.00000

0235 *Construction Traffic Sign (Panel Size C) 10.000

0.000

630-80343  
 

800.0010.000

0.00

48.000

EACH

80.00000

0240 *Construction Traffic Sign (Special) 24.500

0.000

630-80344  
 

857.5024.500

0.00

97.000

SF  

35.00000

0245 *Portable Message Sign Panel 1.500

0.500

630-80355  
 

15,000.002.000

3,750.00

4.000

EACH

7,500.00000

0250 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.000

630-80358  
 

1,250.000.500

0.00

2.000

EACH

2,500.00000

0255 *Drum Channelizing Device 11.500

0.000

630-80360  
 

230.0011.500

0.00

500.000

EACH

20.00000

0260 *Drum Channelizing Device (With Light) (Flashing) 4.500

2.000

630-80363  
 

390.006.500

120.00

20.000

EACH

60.00000

0265 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

40.000

EACH

60.00000

0270 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

2.000

EACH

6,500.00000
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PCN: 22557-BID    ESTIMATE RUN 09/29/2020

PROJECT: STR0341-101                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Traffic Cone 100.000

0.000

630-80380  
 

100.00100.000

0.00

300.000

EACH

1.00000

0280 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

21,500.00000

0285 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

1.000

EACH

3,500.00000

0290 *Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

1.000

EACH

54,000.00000

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

230,000.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0305 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

165,000.000

F A 

1.00000

0310 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0315 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0320 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0325 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 22557-BID    ESTIMATE RUN 09/29/2020

PROJECT: STR0341-101                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 4,893,257.941,988,306.048,013,892.96CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 *Field Office (Class 2) 0.500

0.250

620-00002  
 

15,150.000.750

5,050.00

1.000

EACH

20,200.00000

0340 *Field Laboratory (Class 2) 0.500

0.250

620-00012  
 

13,650.000.750

4,550.00

1.000

EACH

18,200.00000

0345 *Sanitary Facility 1.000

0.000

620-00020  
 

6,840.001.000

0.00

2.000

EACH

6,840.00000

CAT 35,640.009,600.0052,080.00CURRENT AMT0400 $ $ $

$ 4,928,897.941,997,906.04$8,065,972.96$CURRENT AMTPROJECT TOTAL


